

SE LAB2

NAME: NISHANT HEGDE

SRN : PES1UG24CS681


SEC : L

JIRA BACKLOG WITH EPICS AND USER STORIES

The screenshot shows the Jira Backlog for the 'VCDSS board' under the 'Vaccination Cohort & Dose Scheduling System' space. The interface includes a top navigation bar with tabs for Summary, Timeline, Active sprints, Backlog (selected), Calendar, List, Forms, Development, Docs, and another List. A search bar and filters are present. The main content area displays two sections: 'VCDSS Sprint 1' (5 Sep - 12 Sep, 5 work items) and a 'Backlog' (3 work items). The sprint section lists tasks like 'Check Dose Eligibility', 'View Vaccination Center Slots', 'Book Vaccination Slot', 'Record Vaccination Dose', and 'Register Citizen', each with a status (e.g., 'In Progress', 'To Do') and a progress bar. The backlog section lists tasks like 'Verify Certificate Using QR Code', 'Maintain Demographic Information', and 'Generate Digital Vaccination Certificate'. A sidebar on the left shows a list of epics: 'Citizen Registration & Information', 'Vaccination Scheduling & Dose Management', and 'Digital Vaccination Certificate'.


SPRINT BOARD

The screenshot shows the Jira Sprint Board for the 'VCDSS board'. The interface includes a top navigation bar with tabs for Summary, Timeline, Active sprints (selected), Backlog, Calendar, List, Forms, Development, Docs, and another List. A search bar and filters are present. The main content area displays a Kanban board with three columns: 'TO DO' (3 items), 'IN PROGRESS' (2 items), and 'DONE' (1 item). The 'TO DO' column contains tasks like 'Book Vaccination Slot', 'Record Vaccination Dose', and 'Register Citizen'. The 'IN PROGRESS' column contains tasks like 'Check Dose Eligibility' and 'View Vaccination Center Slots'. The 'DONE' column contains a task 'Generate Digital Vaccination Certificate'. On the right side, there is a 'Sprint burndown' chart showing progress from Sep 5 to Sep 12, with a 'Remaining work' line and a 'Guideline' line. Below the chart, a summary box indicates 'Your sprint scope has increased by 19 points' with details on added, removed, and modified points. At the bottom, an 'Epic progress' section shows 'This sprint is working towards 2 epics'.




BURNDOWN CHART





Sprint 2



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
07/Sep/26 11:58 PM	VCDSS-10	Sprint start		5		
	VCDSS-11			5		
	VCDSS-5			3		
	Total					13
07/Sep/26 11:59 PM	VCDSS-11	Burndown	Issue completed		5	8
	VCDSS-11	Burndown	Issue reopened	5		13
	VCDSS-11	Burndown	Issue completed		5	8
	VCDSS-5	Burndown	Issue completed		3	5
	VCDSS-10	Burndown	Issue completed		5	0
	VCDSS-10	Sprint ended by Nishant Hegde				0
	VCDSS-11					0
	VCDSS-5					0
	Total					0

Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, mostly. The 3-point stories were simpler, while the 5-point stories took more effort.

2. Was your backlog well-prioritized?

Yes. We kept the important vaccination and scheduling features as high priority and the supporting features as medium priority.

3. How did your simulated sprint align with your plan?

The sprint mostly followed our plan. We moved the stories gradually from To Do to In Progress and then to Done.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly we completed the work and helped us understand how much work we could complete within the sprint.